SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:37PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 044 Const Calendar Day: 974 Date: 09-May-2012 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Awal, Mohammad Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Woods, Mark Approved Date: 28-Sep-12 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Sunny

Working Day If no, explain:

Diary: Dispute
Tower Activities
Welding:( QA J Lizardo)

[]
13 M Diaphragm:

Welding of shear plate to diaphragm plate connection ( Weld #102) in progress.

9 M Diaphragm

Welding perimeter channels in progress.

Qc personnel monitoring in progress welding.

Shear Plates/Eletro-Slag Welding (QA: W. Clifford)

Repair welding of shear plate UT reject identified as WN: E045 ( Weld "F"). Ref. RWR-201205-002 in
progress.

QC personnel Monitoring in process welding.
QC personnel performing UT of shear plates.

Details of welding operation are available in QA reports.

painting: (QA Charlie Stewart)

Splice #4 at Elevation 145m did some additional adhesion test. Some of the test failed and some passed.
Details available in QA report. CCC agreed to remove paint from the splice plates that failed the adhesion
test and repaint them.

We did survey of tower painting with CCC and METS personnel. All the field repairs for the painting done
in China done from elevation 145m to 53m. All the field splice painting and facade plates paint done from
elevation 145m to 53m. CCC will repaint rejected paint in splice #4. Non-skid surface coating at elevation
89m and above have not received any non-skid surface coating. The surface area at 77m elevation and
below have received a non-skid surface coating. However the coating exhibits layers of rust covering the
surface. Non-skid surface 77m elevation and below the surface will be removed and reapplied. The
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Daily Diary Report by Bid Item
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Date: 09-May-2012 Wednesday

surfaces at 89M and above will have new non-skid surface and also 13m diaphragm will have new non-
skid surface. The cost will be covered in CCO 94S1.
CCO 201 Work.:
Matt Holt and his crew installed signs "Not for Tie Off" and providing additional padeyes at tower fagade
elevations 145m and 77m.
04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR RORY HOGAN 800 200 000 10.00 Il
Ironworker JINM WAI KIT LA 800 200 000 10.00 ]
Ironworker APP MAN MA 800 200 000 10.00 ]
Ironworker FOR JAMES ZHEN 800 200 000 10.00 Il
Ironworker JINM XIAO JIAN WAN 800 200 000 10.00 ]
Welder JINM HAN YU 800 200 000 10.00 ]
Welder JINM Luo HUA 800 200 000 10.00 ]
Ironworker JINM JIN PEI WANG 800 200 000 10.00 ]
Welder APP Kenneth Chappell 8.00 2.00 0.00 10.00 D
Ironworker JINM ANDREW MEADE 800 200 000 10.00 ]
Ironworker APP JEREMY DOLMAN 800 200 000 10.00 ]
Ironworker JINM RICHARD GARCIA 800 200 000 10.00 ]
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 D
Ironworker APP DEVAN MURPHY 800 200 000 10.00 ]
Ironworker FOR ENRIQUE ROBLES 800 200 000 10.00 ]
Ironworker JINM RICHARD CHOUINARD 800 200 000 10.00 ]
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
CCO0-201 Bid Item: 001 0-HLF-000.201 Handrails & Ladders at Strut Facade
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP LONNY CANDELARIA 800 000 000 800 ]
Ironworker APP JONATHON BISKNER 800 000 000 800 ]
Ironworker APP PABLO RAMIREZ 800 000 000 800 ]
Ironworker FOR MATTHEW HOLT 800 000 000 800 ]
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